

BEACON HR/Payroll Knowledge Transfer Strategy

Prepared by:

The Change Management Team



Table of Contents

•	Introduction	3
•	Knowledge Transfer Approach	7
•	Appendix A: Team Resource Alignment	17
•	Appendix B. Blueprint Learning Plan Baseline	25



Introduction



Knowledge Transfer Strategy Purpose

The BEACON HR/Payroll Project Knowledge Transfer Strategy provides the State with a road map for transferring the knowledge, skills and abilities required to operationally maintain the system without external support.

PMIS, DOT Payroll, Central Payroll

- Business
 Processes
- Roles / Responsibilities
- Technical Structure

Knowledge Transfer Knowledge Skills Abilities

Beacon HR/Payroll

- Business Processes
- Roles / Responsibilities
- Technical Structure



Knowledge Transfer Strategy Objectives

- Provide a robust, automated knowledge transfer process that:
 - Communicates knowledge transfer requirements to team members;
 - Monitors and tracks knowledge transfer activities and completion measures;
 - Facilitates regular scorecard reporting so that knowledge transfer can be measured and tracked; and
 - Supplies a convenient, easy method for team leads to manage knowledge transfer.



Knowledge Transfer Strategy Focus

- Knowledge transfer process is focused on the following BEACON HR/Payroll Project teams:
 - Project Management Team;
 - Change Management Team;
 - Functional Team;
 - Integration Team;
 - Technical Infrastructure Team; and
 - Technical Development Team.



Knowledge Transfer Learning Strategies

- A number of learning strategies are used to transfer knowledge from consultants to State BEACON HR/Payroll Project team members, such as:
 - State conduct Formal / Instructor-led (SAP and 3rd Party);
 - State conduct CBT Training Curriculum (SAP online training courses);
 - BearingPoint conduct Shadowing / Mentoring;
 - BearingPoint conduct Kickoff or Orientation Sessions;
 - BearingPoint conduct Reference Material or Documentation;
 - BearingPoint conduct Workshops; and
 - BearingPoint conduct Lunch 'n Learns.



Knowledge Transfer Approach



Knowledge Transfer Planning

- Program Management Office (PMO) will facilitate a meeting with project team leads to review project plan tasks for upcoming phases to:
 - Identify capabilities required for roles;
 - Recommend knowledge and skills required to develop capability;
 - Determine learning strategies; and
 - Create learning plans for team members.

Knowledge transfer plans will be developed relevant to specific roles on the project team.



Knowledge Transfer Phase Start-up Meetings

- PMO holds knowledge transfer phase start-up meetings with team leads that focus on:
 - Identifying roles;
 - Assigning tasks to roles;
 - Identifying capabilities required for roles;
 - Recommending knowledge and skills required to develop capability;
 - Determining the most efficient and effective learning strategy to transfer required knowledge and skills;
 - Creating and/or validating personal learning plans (PLPs) for each role;
 - Gaining agreement on assessment and observation methods; and
 - Determining timeline for 1-on-1's (or group meetings) with team leads and team members to review knowledge transfer expectations and strategies.

Identify Required Role Capabilities

Create Personal Learning Plans

Validate Personal Learning Plans



Knowledge Transfer Phase Review Meetings

- In the knowledge transfer review process a mid-phase and final review meeting will occur.
 - Mid-phase reviews, optional for shorter phases, focus on two key activities:
 - Team members evaluate their proficiency on knowledge transfer tasks; and
 - Team leaders and team members meet to discuss proficiency evaluations and actual results.
 - In final knowledge transfer reviews:
 - Team leaders meet with team members to review and agree upon final proficiency evaluation; and
 - Team leaders enter proficiency evaluations into knowledge transfer database.

Mid-phase Review Final Review Remedial Plan Review



Knowledge Transfer Remedial Plan Review Meeting

- A remedial plan (if required) will be developed by team leads to correct proficiency shortfalls and these plans will be monitored by the PMO.
- Team leads will conduct the following activities:
 - Meet with PMO and training team to discuss knowledge transfer learning strategies;
 - Develop remedial knowledge transfer plan that includes alternative, additional and/or repeated learning activities;
 - Update individual learning plans to reflect additional knowledge transfer learning activities and monitor results;
 - In the event that remedial knowledge transfer activities have been conducted and team members have not gained adequate transfer of knowledge, team leaders and PMO will discuss and determine appropriate actions.

Mid-phase Review

Final Review

Remedial Plan Review



Knowledge Transfer Proficiency Structure & Evaluation

- Knowledge transfer plan items will be evaluated on the following proficiency evaluation scale:
 - Awareness;
 - Working Knowledge; and
 - Expert.
- Knowledge transfer plans will be evaluated at all three levels of the project team organizational structure:
 - Team Member;
 - Lead (i.e., Communications Lead, Change Lead, Core HR Lead); and
 - Team Lead (i.e., Change/Communications Lead, Functional Lead).

The proficiency evaluation is intended to assess knowledge transfer and not team member performance.




Knowledge Transfer Scorecard

- Knowledge transfer reports will be developed to track progress and will focus on the following scorecard areas:
 - Functional team name;
 - Percentage of personal learning plans completed;
 - Percentage of mid-phase assessment reviews completed; and
 - Percentage of phase final assessment reviews completed.

Functional Team Name	Personal Learning Plans % Complete	Mid-phase Assessment Review % Complete	Phase-end Final Assessment Review % Complete



Knowledge Transfer Approach Summary





Knowledge Transfer Timeline

Blueprinting

Apr. '06 - Dec. '06

November 17

Complete Personal Learning Plans

December 22

Conduct Phase-end Reviews

Realization

Jan. '07 - Oct. '07

January 19

Complete Personal Learning Plans

May 18

Conduct Mid-Phase Reviews

October 5

Conduct Phase-end Reviews

Final Preparation

Nov. '07 - Dec. '07

Go Live

Jan. '08 – Apr. '08

November 2

Complete Personal Learning Plans

January 18

Conduct Phase-end Reviews



Appendix A: Team Resource Alignment



Project Management Team Resource Alignment

OSC Team Member	Role	Coach			
Josie Macklin	Program Coordinator	Not Filling at this Time			
Not currently filled	Business Analyst	Mark Mehrespand			
Josie Macklin	Project Librarian/Logistics	Tonya Powell			
Not currently filled	Project Scheduler/Web Server	Chris Cavallo			



Change Management Team Resource Alignment

OSC Team Member	Role	Coach
Edward Brodsky	Change/Communication Team Lead	Tom Legare
Tyler Jones	Communications Lead	Tim Poppema
Libby Williams	Change Management Lead	Chris Loso
TBD	Workforce Transition	TBD
Posted	Training Lead	TBD



Functional Team Resource Alignment

OSC Team Member	Role	Coach
Anita Ward	Functional Team Lead	TBD
Don Childrey	Time Lead	Hillary Robinette
Julie New	Core HR Lead	Tom Gross
Wendy Griffin	Payroll Lead	Tom Boudeau/Roger Singletary
Ray Scerri	Benefits Lead	Bonnie Ledbetler
Kate Bowman	Time Management Team Member	Hillary Robinette
Posted	PD/ Training Lead	Susan Uglow
Aimee Rice	Payroll Analysis #1 Team Member	Tom Boudeau/Roger Singletary
Not Filling at this Time	Payroll Analysis #2 Team Member	Steve Murray
Winnie Creech	Personnel Administration Team Member	Paul Yenter
Not Filling at this Time	PD/Training Team Member	Susan Uglow
Not Filling at this Time	Org. Management Team Member	Gaye Sopp



Integration Team Resource Alignment

OSC Team Member	Role	Coach
Teresa Shingleton	Integration Team Lead	Manoj Pandya
Rick Pieringer	FICO Team Lead	Nick Zahiri
Not Filling at this Time	Legacy Application Team Lead	Not Filling at this Time
Not Filling at this Time	FICO Team Member	Nick Zahiri



Technical Infrastructure Team Resource Alignment

OSC Team Member	Role	Coach		
Martin Geres	Infrastructure Team Lead	Richard Fox/Marin Geres		
Not Filling at this Time	Basis Support Team Lead	George Odoom		
Angela Billingsley	SAP Portal Team Lead	Tom Ficker		
Not Filling at this Time	Application Security Team Lead	Shelly Eckerman		
Karen DeLeon	BI Team Lead	Heather King		
Fernando Guevarra	Basis Support Team Member 1	George Odoom		
Duane Coley	Basis Support Team Member 2	George Odoom		
Not Filling at this Time	Basis Support Team Member 3	George Odoom		
Not Filling at this Time	Basis Support Team Member 4	George Odoom		



Technical Infrastructure Team Resource Alignment

OSC Team Member	Role	Coach			
Not Filling at this Time	Portal Analyst	Tom Ficker			
Not Filling at this Time	ESS/MSS Team Member	Tom Ficker			
Not Filling at this Time	Web Developer	Tom Ficker			
Brenda Stolzenberg	IT Security #1	Shelly Eckerman			
Not Filling at this Time	IT Security #2	Shelly Eckerman			
Not Filling at this Time	BW Team Member	Heather King			



Technical Development Team Resource Alignment

OSC Team Member	Role	Coach		
Valerie Maat	Development Team Lead	Richard Fox/ Martin Geres		
Thurman Ross	Interface Lead Developer	Sri Kosuri		
Not Filling at this Time	Interface Developer	Sri Kosuri		
Li-Huei Chang	Reporting Lead	Heather King		
Carlos Arbelaez	Reporting Developer	Heather King		
Rick Lane	Reporting Analysis	Heather King		
Mike Mason	Conversion Lead	Anjani Vemula		
Mallika Guruswamy	Data Conversion Developer	Anjani Vemula		



Appendix B: Blueprint Learning Plan Baseline



Project Management Team Skills

Team Member:	
Team Lead:	

Blueprinting PMO Skills Matrix

		.					2	Completion	20.1
	Project Coordinator	Financial Analyst	Vehicle	Desire	ed Proficiency	Level	Start date	date	Status
				Awareness	Working Knowledge	Expert			1=Not started, 2=In progress, 3=Complete
Basic Project Skills and Tools:									
Designing Process Flows									
ASAP Methodologies									
Microsoft Project									
SAP Solution Manager									
Understand master data requirements for the following:									
Onboarding	Х		OPT/shadow						
Offboarding	χ		OPT/shadow						
PMO communications	Х		OPT/shadow						
Team status report administration	Х		OPT/shadow						
Earned Value Reporting		Χ	OPT/shadow						
Cost Manager Module		Χ	Formal Training						
Billing & invoicing		Χ	OPT/shadow						
Vendor management		Χ	OPT/shadow						
Contract management		Χ	OPT/shadow						
SCIO status reporting		Х	OPT/shadow			_			
Steering Committee reporting		Х	OPT/shadow						



Change Management Team Skills

Team Member:	
Team Lead:	

Blueprinting Change Management Skill Matrix

										Completion
		Lead	Team lead	Member	Vehicle	Desir	ed Proficiency	Start date	date	
							Working			
						Awareness	Knowledge	Expert		
Basic Proj	ect Skills and Tools:									
	Designing Process Flows (Visio)									
	ASAP Methodologies									
	Microsoft Project									
	SAP Solution Manager									
Understan	d master data requirement for the following:									
	Approve time	X			Formal Training					
	Update Project Plan	X			Formal Training					
	Write Weeklies	X	X	X	Formal Training					
	Interview Leaders	X	X		OPT/ Shadow					
	Develop survey tools for change		X	X	OPT/ Shadow					
	Write newsletters		X	X	OPT/ Shadow					
	Draft communicaitons plan	X	X		OPT/ Shadow					
	Develop Style guide		X	X	OPT/ Shadow					
	Conduct Presentations	X	X	X	Formal Training					
	Orchestrate Events		X	X	OPT/ Shadow					
	Develop Power point presentations		X	X	OPT/ Shadow					
	Develop Knowledge Transfer Plan	X	X		OPT/ Shadow					
	Develop feedback tools		X	X	OPT/ Shadow					
	Utilize Zoomerang		Х	Х	Formal Training					
	Conduct org risk assesments	Х	X		OPT/ Shadow					
	Develop governance structure for BSTs	Х	X		Formal Training					
	Analyze results of assesments		X	X	OPT/ Shadow					
	Determine Stakeholder Impacts		Х	Х	OPT/ Shadow					
	Develop Leadership Strategy	Х	Х		OPT/ Shadow					
	Develop Leadership action plans		Х	Х	OPT/ Shadow					
	Conduct Leadership Workshops	Х	Х		OPT/ Shadow					
	Identify Organizational Risks		Х	Х	OPT/ Shadow					
	Monitor BST scorecards	Х	Х	Х	OPT/ Shadow				1	
	Evalurate HR processes	X	X	X	OPT/ Shadow					
	Develop and implement ongoing communications		X	X	OPT/ Shadow					
	Stakeholder Tracking		X	X	OPT/ Shadow					
	Communications Tracking		X	X	OPT/ Shadow					



Functional Team Basic Project Skills

Team Member:	
Team Lead:	

										Completion	
		Lead	Team Lead	Member	Vehicle	Desire	ed Proficiency	Level	Start date	date	Status
							Working				1=Not started, 2=In
						Awareness	Knowledge	Expert			Progress, 3=Complete
Basic P	roject Skills and Tools:										
	Designing Process Flows (Visio)										
	ASAP Methodologies										
	Microsoft Project										
	SAP Solution Manager										



Functional Team Personal Development Skills

Team Member:	
Team Lead:	

									Completion	
	Lead	Team Lead	Member	Vehicle	Desir	ed Proficiency	Level	Start date	date	Status
					Awareness	Working Knowledge	Expert			1=Not started, 2=In Progress, 3=Complete
Personal Development Team Skills										
Understand master data requirements for the following:										
Qualification Groups	Х	Χ	Χ	OPT, Shadow, Reading						
Proficiency Scales & Descriptions		Χ	χ	OPT, Shadow, Reading						
Validity/Depreciation Dates		Χ	Χ	OPT, Shadow, Reading						
Personnel Profile/Subtab Views		Χ	χ	OPT, Shadow, Reading						
Prerequisites (Courses and Quals)		Χ	Χ	OPT, Shadow, Reading						
Development Plan Groups		Χ	χ	OPT, Shadow, Reading						
Development Plans		Χ	Χ	OPT, Shadow, Reading						
Decision - include all courses or only those in the Individual Development Plan. Understand impact.		χ	Χ	OPT, Shadow, Reading						
Appraisals - processes		χ	χ	OPT, Shadow, Reading						
Appraisal Types		Х	Χ	OPT, Shadow, Reading						



Functional Team Personnel Administration Skills

Team Member:	
Team Lead:	

										Completion	
		Lead	Team Lead	Member	Vehicle	Desire	ed Proficiency	Level	Start date	date	Status
							Working				1=Not started, 2=In
						Awareness	Knowledge	Expert			Progress, 3=Complete
Personi	nel Administration Team Skills										
	Components of SAP HR	Χ	χ	Х	OPT, Workshops						
	SAP Terminology	Χ	χ	Х	OPT, Workshops						
	Master Data	Χ	χ	χ	OPT, Workshops						
	Personnel Actions	Χ	χ	Х	OPT, Workshops						
	Personnel Actions Reasons	Χ	χ	Х	OPT, Workshops						
	SAP Employment Status	Χ	χ	Х	OPT, Workshops						
	Historical Data	Χ	Х	Х	OPT, Workshops						



Functional Team Payroll Skills

Team Member:		
Team Lead:		

									Completion	
	Lead	Team Lead	Member	Vehicle	Desire	ed Proficiency	Level	Start date	date	Status
					Awareness	Working Knowledge	Expert			1=Not started, 2=In Progress, 3=Complete
Payroll Team Skills										
Understand master data requirements for the following:										
Earnings	Х	Χ	Χ	OPT, Shadow, Workshops						
Deductions	Х	Χ	Χ	OPT, Shadow, Workshops						
Garnishments	Х	Χ	Χ	OPT, Shadow, Workshops						
Off-Cycle Processing	Х	Χ	Χ	OPT, Shadow, Workshops						
Payroll Calendars	Х	Х	Χ	OPT, Shadow, Workshops						
FICO/3PR?/MEA Integration	Х	Χ	Χ	OPT, Shadow, Workshops						
Employee Payments	Х	Χ	Χ	OPT, Shadow, Workshops						
Concurrent Employment	Χ	Χ	χ	OPT, Shadow, Workshops						
Payroll Taxation	Х	Х	Х	OPT, Shadow, Workshops						



Functional Team Training & Events Management Skills

Team Member:		
Team Lead:		

									Completion	
	Lead	Team Lead	Member	Vehicle	Desired Proficiency Level		Start date	date	Status	
					Awareness	Working Knowledge	Expert			1=Not started, 2=In Progress, 3=Complete
Training and Events Management Team Skills										
Understand master data requirements for the following:										
Locations	Χ	Х	Χ	OPT, Shadow, Reading						
Buildings		Χ	Χ	OPT, Shadow, Reading						
Classrooms		Χ	Χ	OPT, Shadow, Reading						
Course Groups		Х	Χ	OPT, Shadow, Reading						
Course Types		Χ	Χ	OPT, Shadow, Reading						
Prerequisites (Courses and Quals)		Χ	Χ	OPT, Shadow, Reading						
Schedules		Χ	Χ	OPT, Shadow, Reading						
Course Price		Х	Χ	OPT, Shadow, Reading						
Booking Priorities		Χ	Χ	OPT, Shadow, Reading						
Course Appraisals		Χ	Χ	OPT, Shadow, Reading						
Attendee Appraisals		Χ	Χ	OPT, Shadow, Reading						
Scales		Χ	Χ	OPT, Shadow, Reading						
Proficiency Descriptions		Χ	Χ	OPT, Shadow, Reading						
Vendors		Χ	Χ	OPT, Shadow, Reading						
Attendee Checks & Warnings (prerequisites, previous bookings, duplicate bookings		Х	Х	OPT, Shadow, Reading						
Reasons for Attendee Cancellations		Х	Х	OPT, Shadow, Reading						
Reasons for Course Cancellations		Х		OPT, Shadow, Reading						
Correspondence - When to trigger, Message templates		Х		OPT, Shadow, Reading						
Process - Training Request Approval Process		Х		OPT, Shadow, Reading						
ESS - Functions		Х		OPT, Shadow, Reading						



Functional Team Time Management Skills

Team Member:	
Team Lead:	

									Completion	
	Lead	Team Lead	Member	Vehicle	Desir	ed Proficiency	Level	Start date	date	Status
					Awareness	Working Knowledge	Evnort			1=Not started, 2=In Progress, 3=Complete
Time Management Team Skills					Awareness	Kilowieuge	Expert			Progress, 3=Complete
Understand master data requirements for the following:										
Work Schedules	Х	Х	χ	OPT, Workshops						
Employment Contracts	Х	Х	Х	OPT, Workshops						
Leaves of Absence	Х	χ	χ	OPT, Workshops						
Premium Pay	Х	Х	Χ	OPT, Workshops						
Integration with Payroll and HR	Х	Х	χ	OPT, Workshops						
Quotas	Х	Х	Х	OPT, Workshops						
Time Management Reporting	Х	Х	Х	OPT, Workshops						
Time Management Interfaces	Х	Х	Х	OPT, Workshops						
Time Management Conversions	Х	Х	Х	OPT, Workshops						
Time Management Extensions	Х	Х	χ	OPT, Workshops						



Integration Team Skills

Team Member:	
Team Lead:	

									Completion	
	Lead	Team Lead	Member	Vehicle	Desire	ed Proficiency	Level	Start date	date	Status
					Awareness	Working Knowledge	Expert			1=Not started, 2=In Progress, 3=Complete
Integration (FI) Team Skills										
Project Standards, documentations and Procedures	Х	Х	X	OPT, Orientation, Reading, Formal training						
ASAP implementation methodology	Х	Χ	Х	Orientation, OPT for SM						
Blueprint workshop procedures	Х	Χ	Х	OPT/ Shadow						
How to prepare QADB for workshops		Χ		OPT/ Shadow						
Different organization elements in FI/CO/FM	X	Х	Х	OPT/ Shadow						
Understand and assist in Workshop presentations	Χ	Χ		OPT/ Shadow						_
Detail knowledge about those agencies and component units implementing SAP	Х	Х	Х	Workshop, Reading						
Approach adopted and lesson learned by other States to implement SAP and arrange detail discussion with them		Х		Reading and Conference calls with other state projects						
Process of conducting workshops	Х	Χ		OPT,Reading						
Drafting workshop documentations	Х	Χ	Х	Reading, OPT, Workshops						
Presenting the workshop outcome to end users	Х	Χ		OPT/ Shadow						
Conduct workshops with OSC and other users and address their concerns	Х	Х		Workshops						
Define organization structures for BICON implementation	Х	Χ	Х	Workshops,OPT						
Process of integration with other functional teams	Х	Χ		OPT,Workshops						
Identify Organizational Risks		Χ		OPT,Reading						
Understand the development specification document formats	Х	Χ	Х	OPT,Reading						
Knowledge about NCDOT and Universities requirements for payroll and salary control interface	Х	Х		Reading, OPT, Workshops						
Knowledge about OSC requirements for payroll postings	Х	Χ	Х	Reading, OPT, Workshops						
Develop training and knowledge transfer plan for OSC team members		Х		Reading, OPT, Workshops						
Work with change management team on end user stakeholders impact and change management processes		Х		Reading, Workshops						
SAP Modules training as identified	Χ	Χ	X	Formal Training						



Technical Infrastructure Team Basic Project Skills

Team M	ember:										
Team Le	ead:										
		Blueprintin	g Technic	cal Tean	n Project Skill Matrix	X					
										Completion	
		Lead	Team Lead	Member	Vehicle	Desired Proficiency Level			Start date	date	Status
							Working	_			1=Not started, 2=In
						Awareness	Knowledge	Expert			progress, 3=Complet
Basic P	roject Skills and Tools										
	Designing Process Flows (Visio)										
	ASAP Methodologies										

Microsoft Project
SAP Solution Manager



Technical Infrastructure Team Security Skills

Team Member:	
Team Lead:	
	Blueprinting Technical Team Project Skill Matrix

									Completion	
	Lead	Team Lead	Member	Vehicle	Desire	ed Proficiency	Level	Start date	date	Status
					Awareness	Working Knowledge	Expert			1=Not started, 2=In progress, 3=Complete
ecurity Team Skills										
Recommended SAP Courses										
SAP - ADM940 - Basic SAP Security Concepts	Χ	Χ		Formal Training						
SAP - HR940 - HR Security		Χ		Formal Training						
SAP Overview				-						
SAP System Landscape	Χ	Χ		Formal Training						
SAP Organizational Model	Χ	Χ		Formal Training						
SAP Master Data	Χ	Χ		Formal Training						
SAP Security Fundamentals										
Elements of SAP Authorizations Concepts	Χ	χ		OPT						
Elements of SAP User Master Records	Χ	Χ		OPT						
Authorization Mechanics	Χ	Χ		OPT						
SAP Security Role Naming Conventions	Χ	Χ		OPT						
Derived vs Composite Security Roles	Χ	Χ		OPT						
System Security Parameters (RSPARAM)	Χ	Χ		OPT						
SAP Security Tools										
Central User Administration (CUA)		Χ		OPT						
Position Based vs Role Based Security	Χ	Χ		OPT						



Technical Infrastructure Team Portal Skills

Team Member:	
Team Lead:	-

Blueprinting Technical Team Project Skill Matrix

										Completion	
		Lead	Team Lead	Member	Vehicle	Desire	ed Proficiency	Level	Start date	date	Status
						Awareness	Working Knowledge	Expert			1=Not started, 2=In progress, 3=Complete
SAP net	weaver Portal										
	Application Functions/Business Processes:										
	System Administration Functions	χ	χ		OPT						
	Log File Administration		Χ		OPT						
	User Administration Functions		Χ		OPT						
	J2EE Administration Functions		Х		OPT						
	Theme Functions		Χ		OPT						
	Troubleshooting										
	OSS searches and notes		Х		OPT						
	SAP help files and documentation		Х		OPT						
	SDN Developers Help / Postings		Х		OPT						



Technical Infrastructure Team SAP Basis Skills

l eam Member:	
Team Lead:	
	Blueprinting Technical Team Project Skill Matrix

	Lead	Team Lead	Member	Vehicle	Desire	ed Proficiency	Level	Start date	Completion date	Status
					Awareness	Working Knowledge	Expert			1=Not started, 2= progress, 3=Comp
asis										
System Build										
Unix system build		X		OPT						
JDK Install		X		OPT						
OS patch (Oracle/SAP Kernel)		X		OPT						
OS configuration/kernel parameters		X		OPT						
File Systems setup/template		X		OPT						
OS patch for Oracle		X		OPT						
Oracle patch/minor patch install		X		OPT						
SAP ABAP Install		X		Formal Training						
SAP J2EE Install		Х		Formal Training						
SAP ERP2005 Install		X		Formal Training						
SAP BI 7.0 install		X		Formal Training						
SAP Solution Manager 4.0 Install		X		Formal Training						
SAP EP 7.0 Install		Х		OPT						
Define /Maintain SLD (Landscape)		Х		OPT						
System Maintenance										
OS Patching		X		OPT						
DB Patching		Х		OPT						
Define Transport Management System		Χ		OPT						
Solution Manager - Change Request Management		Х		OPT						
SAP ABAP Pacthing		Х		OPT						
SAP JAVA Patching		X		OPT						
SAP Application Patching		X		OPT	İ					
Setup SAP Maintenance Jobs		X		OPT	İ					
Setup SAP CCMS Monitoring - Problem Mgmt		X		OPT						
Setup SAP CCMS Monitoring - Performance Mgmt		X		OPT	İ					
Setup Solution Manager SLA		X		OPT	İ					



Team Member:

Technical Infrastructure Team SAP Basis Skills - Continued

Геат Lead:		
	Blueprinting Technical Team Project Skill Mate	rix

	Lead	Team Lead	Member	Vehicle	Desire	ed Proficiency	Level	Start date	Completion date	Status
					Awareness	Working Knowledge	Expert			1=Not started, progress, 3=Con
sis										
System Operations										
Start/Stop SAP applications		X		OPT						
Start/Stop Oracle		X		OPT						
Start/Stop/Monitor Oracle Backup		X		OPT						
ABAP Performance Monitoring		X		OPT						
JAVA Performance Monitoring		X		OPT						
SAP Job Monitor		Х		OPT						
Oracle Database Copy		Х		OPT						
Oracle Database Recovery		X		OPT						
SAP Client Copy		Х		OPT						
SAP System Copy		Х		OPT						
SAP System Recovery		Х		OPT						
Security										
Create/Manage Users		Х		OPT						
Define/Manage authorization objects		Х		OPT						
oss										
Access SAP Service Portal		Х		OPT						
Search for OSS Notes		Х		OPT						
Open/Modify/Confirm Message		Х		OPT						
Apply OSS Notes		X		OPT						
Search/Download/Apply patches		X		OPT						
Search/Download/Apply support stacks (SPs)		X		OPT						
Open/Close OSS connections		X		OPT						
Maintain/Verify System data		X		OPT						
Setup alert services		X		OPT						
Order go-live checks		X		OPT						
Apply/install Licensekey		X		OPT						
Order DVDs		X		OPT	1					
Create/Manage OSS accounts		X		OPT						



Technical Infrastructure Team Business Intelligence Skills

Team Member:	
Team Lead:	
•	Blueprinting Technical Team Project Skill Matrix

	Lead	Team Lead	Member	Vehicle	Desired Proficiency Level		Start date	Completion date	Status	
	Loud	Touri Loud	Member	Vollidio	Awareness	Working Knowledge	Expert	Start date	uuto	1=Not started, 2=l progress, 3=Compl
ss Inteligence										
Understanding master data requirements for the following:										
Settings in the Administrator Workbench		Х		Formal Training / Mentoring						
Persistent Staging Area		Х		Formal Training / Mentoring						
InfoSource		X		Formal Training / Mentoring						
Update Rules		X		Formal Training / Mentoring						
InfoObject		Х		Formal Training / Mentoring						
Use of Master Data and Master Data-Bearing Characteristics		Х		Formal Training / Mentoring						
InfoCube		X		Formal Training / Mentoring						
Data Targets		Х		Formal Training / Mentoring						
InfoProviders		Х		Formal Training / Mentoring						
Staging Scenarios		Х		Formal Training/ Mentoring						
Source System		X		Formal Training / Mentoring						
Data Extraction from SAP Source Systems		Х		Formal Training / Mentoring						
SOAP-Based Transfer of Data		Х		Formal Training / Mentoring						
Data Transfer with UD Connect		Х		Formal Training / Mentoring						
Data Transfer with DB Connect		Х		Formal Training / Mentoring						
Data Transfer from Flat Files		Х		Formal Training / Mentoring						
Data Transfer from External Systems		Х		Formal Training / Mentoring						
Data Mart Interface		Х		Formal Training / Mentoring						
Business Content (Versions)		Х		Formal Training / Mentoring						
Clients in BW		Х		Formal Training / Mentoring						
Metadata Repositiory Features		X		Formal Training / Mentoring						



Team Member

Technical Infrastructure Team ABAP Skills

realitive moon.	
Team Lead:	
BI	_ ueprinting Technical Team Project Skill Matrix

	Lead	Team Lead	Member	Vehicle	Desired Proficiency Level		Start date	Completion date	Status	
					Awareness	Working Knowledge	Expert			1=Not started, 2=l
Skills										
Recommended SAP Courses										
BC400 - Training in SAP R/3 - ABAP/4	Х	Χ	Χ	Formal Training						
BC425 - Enhancements and Modifications	Х	Χ	Χ	Formal Training						
HR350 - Programming in HR/Payroll	Х	Χ	Χ	Formal Training						
HR580 - Reporting in Human Resources	Х	Χ	Χ	Formal Training						
SAP Overview										
ABAP Workbench	Х	Χ		OPT						
ABAP Dictionary	Х	Χ		OPT						
SAP Master Data	Х	Χ		OPT						
SAP ABAP Fundamentals										
Object Navigator	Х	Χ		OPT						
ABAP Editor	Х	Χ		OPT						
Function Builder	Х	Χ		OPT						
ABAP Dictionary	Х	Χ		OPT						
Data Browser	Х	Χ		OPT						
Screen Painter	Х	Χ		OPT						_
Menu Painter	Х	Χ		OPT						_
Transport Organizer	Х	Χ		OPT						
SAP HR ABAP										
Infotypes (PA, PD, OM, PY)	Χ	Χ		OPT						



Technical Development Team Skills

eam wember.	
eam Lead:	
	Blueprinting Integration Skill Matrix

										Completion	
		Lead	Team Lead	Member	Vehicle	Desired Proficiency Level		Start date	date	Status	
						Awareness	Working Knowledge	Expert			1=Not started, 2=In progress, 3=Complete
Basic Project Skills and Tools:											
Designing Process Flows (Visio)											
ASAP Methodologies											
Microsoft Project											
SAP Solution Manager											
Understand master data requirements for the foll											
Project Standards, documentations a	and Procedures	Х	Х	Х	OPT, Orientation, Reading, Formal training						
ASAP implementation methodology		Х	Х	Х	Orientation, OPT for SM						
Blueprint workshop procedures		Х	Х	Χ	OPT/ Shadow						
How to prepare QADB for workshops	S		Х		OPT/ Shadow						
Different organization elements in FI		Х	Х	Х	OPT/ Shadow						
Understand and assist in Workshop		X	X		OPT/ Shadow						
Detail knowledge about those agenc implementing SAP		Х	Х	Х	Workshop, Reading						
Approach adopted and lesson learne implement SAP and arrange detail d			Х		Reading and Conference calls with other state projects						
Process of conducting workshops		Х	Х		OPT,Reading						
Drafting workshop documentations		Х	Х	Х	Reading, OPT, Workshops						
Presenting the workshop outcome to	end users	Х	Х		OPT/ Shadow						
Conduct workshops with OSC and o concerns		Х	Х		Workshops						
Define organization structures for BI	CON implementation	Х	Х	Х	Workshops,OPT						
Process of integration with other fund		Х	Х		OPT,Workshops						
Identify Organizational Risks			Х		OPT.Reading						
Understand the development specific	cation document formats	Х	Х	Х	OPT.Reading						
Knowledge about NCDOT and University payroll and salary control interface		Х	Х		Reading, OPT, Workshops						
Knowledge about OSC requirements	for payroll postings	Х	Х	Χ	Reading, OPT, Workshops						
Develop training and knowledge tran			Х		Reading, OPT, Workshops						
Work with change management tear impact and change management pro			Х		Reading, Workshops						
SAP Modules training as identified		Х	Х	Х	Formal Training						